
August 17, 2023

Project Report

Under ConstructionProject Status:

County: Philadelphia

Project ID: Route:

Title:

Improvement Type:  Widen & reconstruct NB lanes I-95: Wheatsheaf Ln - Orthodox St.  Lane drops Betsy Ross Inter will be eliminated by 4 thru lanes & new ramp to Orthodox St.  Major utility relocations are not anticipated, but other utility impacts along surface U/95.

I-95: Betsy Ross Rmps A&B (C)

79904  95

Open For Bid:

Name:

Address:

Contractor

Name:

Email:

Phone:

District Contact - Asst. Construction Engineer

12/12/2019

Buckley & Company, Inc.

3401 Moore Street, , Philadelphia, PA  19145

Daniel Gleason
dagleason@state.pa.us

(610) 205-6682

Phone:

Email:

Name:

Project Contact - Inspector in Charge

Completion Date: Work Can Begin: 02/18/2020 (Actual) 09/21/2024 (Estimated)

Project Limits: Philadelphia County

Adnan Jaffar

ajaffar@pa.gov

(610) 205-6676

Phone:

Title:

Community Relations Coordinator

Safety Press Officer

610.205.6798

Narrative: I-95: Betsy Ross Rmps A&B

Philadelphia County

Widening/Reconstruction

  Current Construction Cost: $96,568,442.84
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https://gis.penndot.gov/OneMap?ProjectID=79904



